

**Management Systems Implementation Proposal****JSB Investments Inc.****Integrated ISO 9001:2015 (QMS) & ISO 45001:2018 (OH&S) — Prequal Inc.**

For: JSB Investments Inc.	By: Prequal Inc.	Date: May 2026	Valid: 31 July 2026
2	9	18	
ISO Standards	Months Duration	Deliverables	

01 — EXECUTIVE SUMMARY**Context, Purpose & Scope**

JSB Investments Inc. is a Guyanese conglomerate with operations across construction, engineering, real estate, logistics, and industrial supply — with active participation on the Local Content Register and clear ambitions in Guyana's oil & gas supply chain. ISO certification directly addresses three converging business imperatives:

- Tier 1/2 oil & gas contracts require verified Quality Management System (ISO 9001) compliance
- Occupational Safety & Health Act obligations and operator OH&S protocols mandate ISO 45001
- Investor and enterprise client due diligence increasingly require internationally recognised certification

Prequal Inc. proposes a nine-month integrated implementation delivering a single IMS satisfying both standards. Our fixed-fee engagement covers all 18 deliverables — from initial gap analysis through to pre-certification audit and certification body support. Every engagement includes internal audit training and management review facilitation, ensuring JSB's team can independently sustain the system thereafter.

**02 — SCOPE OF WORK****18 Deliverables — All Included in the Fixed Fee**

1. Gap analysis — ISO 9001:2015 & 45001:2018	10. Supplier evaluation & approved vendor list
2. Organisational context, scope & parties	11. Document control & records management
3. Quality & OH&S; policy and leadership workshop	12. Internal audit programme & lead auditor training
4. Risk register — risk-based thinking	13. First-cycle internal audit (all functions)
5. HIRARC — hazard assessment & controls	14. Nonconformity & corrective action register
6. Integrated IMS manual, procedures & forms	15. Management review facilitation
7. Objectives & KPI framework (quality & safety)	16. Legal register & compliance obligations
8. Competence matrix, training & staff awareness	17. Pre-certification readiness audit & report
9. Emergency preparedness & incident response	18. Certification body coordination & support

03 — METHODOLOGY**Three-Phase Implementation Roadmap (9 Months)**

Phase 1: Foundation	Phase 2: Development	Phase 3: Verification
<i>Months 1–3</i>	<i>Months 4–6</i>	<i>Months 7–9</i>
• Gap analysis & site visits	• IMS documentation suite	• Internal audit programme
• Scope, context & policy	• Procedures & work instructions	• Management review
• Risk & HIRARC workshops	• Staff training & awareness	• Corrective action closure
• Project plan finalised	• KPI & legal register setup	• Pre-cert audit & CB support

**04 — INVESTMENT****Fixed Fee — T5 Medium Company (41–100 Employees, Integrated QMS + OH&S)**

Total: **GYD 1,620,000** (GYD 180,000/month × 9 months). Inclusive of all 18 deliverables. Certification body fees payable directly by JSB.

Payment Milestone	GYD
On Signing — Phase 1 Commencement	360,000
Month 4 — Phase 2 Commencement	720,000
Month 7 — Phase 3 Commencement	540,000
Total Programme Investment	1,620,000

05 — WHY PREQUAL INC.**Your Partner for Certification Success**

Local expertise. A Guyanese firm with direct experience in the Labour Act, Local Content requirements, and Guyana's regulatory environment — faster onboarding, better-fit documentation, no wasted time on irrelevant guidance.

One integrated system. A single IMS satisfying both ISO 9001 and ISO 45001 via shared documentation, unified risk processes, and combined audit cycles — reducing administrative burden and overall certification cost compared to two separate implementations.

Capacity transfer. Hands-on audit coaching, training delivery, and management review facilitation ensure JSB's team is fully capable of maintaining and re-certifying the system independently when the engagement concludes.

06 — NEXT STEPS & ACCEPTANCE**Commencing the Engagement**

1. Review	Review this proposal with your leadership team.
2. Call	Schedule a 30-minute scoping call with our lead consultant.
3. Sign	Execute engagement agreement; remit retainer (GYD 360,000).
4. Begin	On-site gap assessment commences — Month 1 begins.

Valid 60 days to 31 July 2026. Scope changes by written agreement. Full terms in engagement agreement.

By signing below, JSB Investments Inc. accepts this proposal and authorises Prequal Inc. to commence engagement planning.

On Behalf of JSB Investments Inc. Signature: _____ Authorised Signatory <i>Name & Title</i> Date: _____	On Behalf of Prequal Inc. Signature: _____ Lead Consultant <i>Management Systems Division</i> Date: _____
---	---